
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 11/09/2020

ESTIMATE SUMMARY 14:03:47

CONTID: C20756         ESTIMATE NO: 0009 PROG 2005

PCN: 20756-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 50B FROM MP 352 - 359 BETWEEN FOWLER AND MANZANOLA PERCENT TIME:

PROJECT NO: STA050A-029                   

US 50 FROM MP 352 - 359 BTWN FOW

NAME OF ROAD:  

PROJECT COUNTIES: OTERO

CONTRACTOR:

CASTLE ROCK CONSTRUCTION COMPANY OF COLORADO, LLC PAY PERIOD ENDING

6374 S. RACINE CIRCLE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CENTENNIAL CO 80111     (303)688-6611 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 11,279,547.97 PARTICIPATING $ $ 571,332.32

AWARD PROJECT AMT: 10,762,722.28 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

68.86

WORK DAYS

WORK DAYS

98.74%

142,115.26

571,332.32

571,332.32

571,332.32

$

$

$

$

11,137,432.71

0.00

11,137,432.71

0.00

11,137,432.71

-161,440.83

0.00

10,975,991.88

0.00

AMOUNT DUE 10,975,991.88 571,332.32

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 571,332.32

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

157.0 TIME ALLOW: 228

ORIG TIME ALLOW: 228

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

02/04/202011/09/2020

12/19/2019

01/14/2020

01/31/2020

02/04/2020
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PCN: 20756-BID    ESTIMATE RUN 11/09/2020

PROJECT: STA050A-029                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:03:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

5,000.011.000

0.00

1.000

L S 

5,000.01000

0010 Removal of Pipe 18.000

0.000

202-00033  
 

10,350.0018.000

0.00

20.000

EACH

575.00000

0015 Removal of Delineator 139.000

0.000

202-00090  
 

2,639.61139.000

0.00

139.000

EACH

18.99000

0020 *Removal of Asphalt Mat 31,207.500

0.500

202-00220  
 

141,996.4031,208.000

2.28

31,208.000

SY  

4.55000

0025 *Removal of Asphalt Mat (Planing) 143,573.600

0.400

202-00240  
 

183,774.72143,574.000

0.51

143,574.000

SY  

1.28000

0030 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

0.000

SF  

7.50000

0035 *Removal of Ground Sign 25.000

24.000

202-00810  
 

3,185.0049.000

1,560.00

49.000

EACH

65.00000

0040 *Removal of Guardrail Type 3 7,303.000

0.000

202-01130  
 

20,083.257,303.000

0.00

7,303.000

LF  

2.75000

0045 *Removal of End Anchorage 32.000

0.000

202-01300  
 

7,040.0032.000

0.00

32.000

EACH

220.00000

0050 Clean Culvert 1.000

0.000

202-04002  
 

785.001.000

0.00

1.000

EACH

785.00000

0055 Sawing Asphalt Material (10 Inch) 7,460.000

0.000

202-05030  
 

14,994.607,460.000

0.00

7,460.000

LF  

2.01000
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PCN: 20756-BID    ESTIMATE RUN 11/09/2020

PROJECT: STA050A-029                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:03:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Unclassified Excavation (Complete In Place) 95,180.700

0.300

203-00010  
 

520,640.0795,181.000

1.64

95,181.000

CY  

5.47000

0065 Embankment Material (Complete In Place) (R40) 33,230.000

0.000

203-00066  
 

663,603.1033,230.000

0.00

33,230.000

CY  

19.97000

0070 Muck Excavation 31.500

0.500

203-00100  
 

1,440.3232.000

22.51

32.000

CY  

45.01000

0075 Blading 3.000

0.000

203-01500  
 

360.003.000

0.00

40.000

HOUR

120.00000

0080 Backhoe 34.000

0.000

203-01510  
 

3,570.0034.000

0.00

80.000

HOUR

105.00000

0085 Dozing 7.000

0.000

203-01550  
 

840.007.000

0.00

40.000

HOUR

120.00000

0090 *Potholing 33.500

0.500

203-01597  
 

7,310.0034.000

107.50

34.000

HOUR

215.00000

0095 Laborer 82.500

3.500

203-02330  
 

3,870.0086.000

157.50

150.000

HOUR

45.00000

0100 Topsoil 5,000.000

0.000

207-00205  
 

26,750.005,000.000

0.00

5,000.000

CY  

5.35000

0105 Stockpile Topsoil 5,000.000

0.000

207-00210  
 

18,750.005,000.000

0.00

5,000.000

CY  

3.75000

0110 *Erosion Log Type 1 (12 Inch) 11,680.000

100.000

208-00002  
 

55,719.4011,780.000

473.00

12,000.000

LF  

4.73000
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PCN: 20756-BID    ESTIMATE RUN 11/09/2020

PROJECT: STA050A-029                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:03:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Silt Fence 5,382.000

0.000

208-00020  
 

9,418.505,382.000

0.00

5,382.000

LF  

1.75000

0120 *Aggregate Bag 461.000

0.000

208-00035  
 

2,489.40461.000

0.00

461.000

LF  

5.40000

0125 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

0.000

EACH

1,200.00000

0130 Vehicle Tracking Pad 1.000

3.000

208-00070  
 

40,000.004.000

30,000.00

4.000

EACH

10,000.00000

0135 Removal and Disposal of Sediment (Labor) 66.000

9.000

208-00103  
 

3,750.0075.000

450.00

75.000

HOUR

50.00000

0140 Removal and Disposal of Sediment (Equipment) 60.500

0.500

208-00105  
 

9,150.0061.000

75.00

61.000

HOUR

150.00000

0145 Sweeping (Sediment Removal) 119.500

5.500

208-00106  
 

12,500.00125.000

550.00

125.000

HOUR

100.00000

0150 Removal of Trash 77.000

3.000

208-00107  
 

4,000.0080.000

150.00

80.000

HOUR

50.00000

0155 Erosion Control Management 96.000

5.000

208-00207  
 

10,100.00101.000

500.00

120.000

DAY 

100.00000

0160 Reset Marker 11.000

0.000

210-00060  
 

3,300.0011.000

0.00

11.000

EACH

300.00000

0165 *Reset Ground Sign 0.000

32.000

210-00810  
 

11,200.0032.000

11,200.00

32.000

EACH

350.00000
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PCN: 20756-BID    ESTIMATE RUN 11/09/2020

PROJECT: STA050A-029                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:03:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Seeding (Native) 5.250

5.700

212-00006  
 

5,847.3010.950

3,043.80

10.950

ACRE

534.00000

0175 *Soil Conditioning 6.000

5.700

212-00032  
 

44,284.5011.700

21,574.50

11.700

ACRE

3,785.00000

0180 *Mulching (Weed Free Hay) 5.250

5.700

213-00002  
 

7,905.9010.950

4,115.40

10.950

ACRE

722.00000

0185 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

0.000

ACRE

3,376.00000

0190 *Mulch Tackifier 1,050.000

1,140.000

213-00061  
 

4,489.502,190.000

2,337.00

2,190.000

LB  

2.05000

0195 *Bonded Fiber Matrix 0.100

0.000

213-00150  
 

337.600.100

0.00

0.100

ACRE

3,376.00000

0200 *Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

0.000

HOUR

130.00000

0205 Removal of Nests 6.000

0.000

240-00010  
 

600.006.000

0.00

6.000

HOUR

100.00000

0210 Aggregate Base Course (Class 6) 7,741.000

0.000

304-06007  
 

237,726.117,741.000

0.00

7,741.000

CY  

30.71000

0215 Aggregate Base Course (Shoulder Material) 11,788.000

0.000

304-08002  
 

130,493.1611,788.000

0.00

11,788.000

CY  

11.07000

0220 Hot Mix Asphalt (Patching) (Asphalt) 394.510

0.000

403-00720  
 

71,011.80394.510

0.00

394.510

TON 

180.00000
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PCN: 20756-BID    ESTIMATE RUN 11/09/2020

PROJECT: STA050A-029                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:03:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 0.000

0.000

403-34841  
 

0.000.000

0.00

0.000

TON 

156.50000

0230 Emulsified Asphalt (Slow-Setting) 877.000

0.000

411-10255  
 

11,883.35877.000

0.00

877.000

GAL 

13.55000

0235 *Concrete Pavement (6 Inch) 135,819.000

0.000

412-00600  
 

3,933,318.24135,819.000

0.00

135,819.000

SY  

28.96000

0240 *Concrete Pavement (8 Inch) 45,984.310

0.690

412-00800  
 

1,785,597.5545,985.000

26.79

45,985.000

SY  

38.83000

0245 Concrete Safety Edge 70,511.000

0.000

412-02000  
 

140,316.8970,511.000

0.00

70,511.000

LF  

1.99000

0250 30 Inch Reinforced Concrete Pipe (Complete In Place) 173.000

0.000

603-01305  
 

33,961.63173.000

0.00

173.000

LF  

196.31000

0255 30 Inch Reinforced Concrete End Section 10.000

0.000

603-05030  
 

15,395.7010.000

0.00

10.000

EACH

1,539.57000

0260 *Guardrail Type 3 (31 Inch Midwest Guardrail System) 4,100.000

2,375.000

606-00302  
 

148,925.006,475.000

54,625.00

6,475.000

LF  

23.00000

0265 *End Anchorage Type 3D 0.000

3.000

606-01340  
 

2,400.003.000

2,400.00

3.000

EACH

800.00000

0270 *Transition Type 3G 0.000

21.000

606-01370  
 

65,100.0021.000

65,100.00

21.000

EACH

3,100.00000

0275 *Transition Type 3J 2.000

2.000

606-01385  
 

5,600.004.000

2,800.00

4.000

EACH

1,400.00000
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PCN: 20756-BID    ESTIMATE RUN 11/09/2020

PROJECT: STA050A-029                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:03:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *End Anchorage Type 3K 2.000

2.000

606-01390  
 

5,600.004.000

2,800.00

4.000

EACH

1,400.00000

0285 *Median Terminal 0.000

1.000

606-01460  
 

7,200.001.000

7,200.00

1.000

EACH

7,200.00000

0290 *End Anchorage (Nonflared) 13.000

7.000

606-02003  
 

56,000.0020.000

19,600.00

20.000

EACH

2,800.00000

0295 *End Post 6.000

0.000

607-00005  
 

1,200.006.000

0.00

6.000

EACH

200.00000

0300 *Corner and Line Brace Post 8.000

0.000

607-00010  
 

2,000.008.000

0.00

8.000

EACH

250.00000

0305 *Fence Barbed Wire with Metal Posts 4,833.000

0.000

607-01000  
 

10,632.604,833.000

0.00

4,833.000

LF  

2.20000

0310 *Fence (Plastic) 1,100.000

0.000

607-11525  
 

2,365.001,100.000

0.00

1,100.000

LF  

2.15000

0315 *Delineator (Flexible) (Type I) 128.000

81.000

612-00041  
 

14,630.00209.000

5,670.00

335.000

EACH

70.00000

0320 *Delineator (Flexible) (Type II) 10.000

20.000

612-00042  
 

2,160.0030.000

1,440.00

30.000

EACH

72.00000

0325 *Delineator (Flexible) (Type III) 24.000

9.000

612-00043  
 

2,442.0033.000

666.00

51.000

EACH

74.00000

0330 *Sign Panel (Class I) 0.000

67.000

614-00011  
 

1,206.0067.000

1,206.00

67.000

SF  

18.00000
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PCN: 20756-BID    ESTIMATE RUN 11/09/2020

PROJECT: STA050A-029                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:03:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Sign Panel (Class II) 0.000

207.500

614-00012  
 

4,150.00207.500

4,150.00

207.500

SF  

20.00000

0340 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

0.000

27.000

614-01583  
 

12,150.0027.000

12,150.00

27.000

EACH

450.00000

0345 *Rumble Strip (Grinding)(Concrete) 49,739.000

0.000

614-80392  
 

9,947.8049,739.000

0.00

49,739.000

LF  

0.20000

0350 *Construction Surveying 1.000

0.000

625-00000  
 

62,000.001.000

0.00

1.000

L S 

62,000.00000

0355 *Mobilization 0.949

0.000

626-00000  
 

973,975.310.949

0.00

1.000

L S 

1,026,317.50000

0360 *Public Information Management (Tier III) 231.000

35.000

626-01113  
 

21,014.00266.000

2,765.00

266.000

DAY 

79.00000

0365 *Pavement Marking Paint 0.000

0.000

627-00001  
 

0.000.000

0.00

55.000

GAL 

98.00000

0370 *Modified Epoxy Pavement Marking(Inlaid) 167.600

445.420

627-00009  
 

113,408.70613.020

82,402.70

613.020

GAL 

185.00000

0375 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 1,604.200

0.000

627-02010  
 

30,319.381,604.200

0.00

1,720.000

SF  

18.90000

0380 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

206.200

0.000

627-30405  
 

4,051.83206.200

0.00

264.200

SF  

19.65000

0385 Survey Monument (Type 2) 2.000

0.000

629-01002  
 

600.002.000

0.00

2.000

EACH

300.00000
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PCN: 20756-BID    ESTIMATE RUN 11/09/2020

PROJECT: STA050A-029                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:03:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Flagging 1,652.500

126.500

630-00000  
 

39,138.001,779.000

2,783.00

2,500.000

HOUR

22.00000

0395 *Traffic Control Inspection 75.000

18.000

630-00007  
 

9,300.0093.000

1,800.00

100.000

DAY 

100.00000

0400 *Traffic Control Management 141.000

17.000

630-00012  
 

86,900.00158.000

9,350.00

170.000

DAY 

550.00000

0405 *Barricade (Type 3 M-A) (Temporary) 18.000

2.000

630-80335  
 

625.0020.000

62.50

22.000

EACH

31.25000

0410 *Construction Traffic Sign (Panel Size A) 65.700

7.300

630-80341  
 

1,460.0073.000

146.00

150.000

EACH

20.00000

0415 *Construction Traffic Sign (Panel Size B) 57.600

6.400

630-80342  
 

1,280.0064.000

128.00

70.000

EACH

20.00000

0420 *Construction Traffic Sign (Panel Size C) 4.500

0.500

630-80343  
 

375.005.000

37.50

20.000

EACH

75.00000

0425 *Portable Message Sign Panel 7.200

0.800

630-80355  
 

56,000.008.000

5,600.00

10.000

EACH

7,000.00000

0430 *Drum Channelizing Device 106.200

11.800

630-80360  
 

1,180.00118.000

118.00

150.000

EACH

10.00000

0435 *Traffic Cone 270.000

30.000

630-80380  
 

300.00300.000

30.00

300.000

EACH

1.00000

0440 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 20756-BID    ESTIMATE RUN 11/09/2020

PROJECT: STA050A-029                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:03:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0450 F/A Roadway Smoothness Incentive 0.000

38,616.990

700-70018  
 

38,616.9938,616.990

38,616.99

38,616.990

F A 

1.00000

0455 F/A Asphalt Cement Cost Adjustment -5,113.030

0.000

700-70019  
 

-5,113.03-5,113.030

0.00

-5,112.000

F A 

1.00000

0460 F/A On-The-Job Trainee 8,960.000

0.000

700-70023  
 

8,960.008,960.000

0.00

8,960.000

F A 

1.00000

0465 F/A Quality Incentive Payment 279,033.600

0.000

700-70025  
 

279,033.60279,033.600

0.00

279,033.600

F A 

1.00000

0470 F/A Interim Surface Repair 0.000

0.000

700-70031  
 

0.000.000

0.00

0.000

F A 

1.00000

0475 F/A Relocate Utilities 0.000

0.000

700-70100  
 

0.000.000

0.00

0.000

F A 

1.00000

0480 Project First Program 2,667.100

0.000

700-70111  
 

2,667.102,667.100

0.00

2,667.100

F A 

1.00000

0485 F/A Erosion Control 34,713.210

1,311.190

700-70380  
 

36,024.4036,024.400

1,311.19

36,024.400

F A 

1.00000

0490 F/A Stabilization 58,579.740

0.000

700-70426  
 

58,579.7458,579.740

0.00

58,579.740

F A 

1.00000

0495 F/A ROW Monumentation 0.000

0.000

700-70593  
 

0.000.000

0.00

10,000.000

F A 

1.00000
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PCN: 20756-BID    ESTIMATE RUN 11/09/2020

PROJECT: STA050A-029                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:03:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0585 Rem Fence Removal of Fence 6,638.000

2,500.000

202-01000  
 

9,503.529,138.000

2,600.00

9,138.000

LF  

1.04000

0590 Flash Beacon (Solar) Flash Beacon (Solar) 5.400

0.600

630-80002  
 

4,800.006.000

480.00

6.000

EACH

800.00000

0595 Port Rumble Strips (Temp) Portable Rumble Strips 
(Temporary)

7.200

0.800

630-80440  
 

9,506.408.000

950.64

8.000

EACH

1,188.30000

0600 Const Traf Sign (Spec) Construction Traffic Sign 
(Special)

166.500

18.500

630-80344  
 

6,475.00185.000

647.50

185.000

SF  

35.00000

0605 F/A Furnish F/A Furnish Hot Mix Asphalt 0.000

0.000

700-70080  
 

0.000.000

0.00

0.000

F A 

88.00000

0610 F/A Furnish F/A Furnish Hot Mix Asphalt 0.000

0.000

700-70080  
 

0.000.000

0.00

0.000

F A 

88.00000

0615 F/A Furnish Hot Mix Asphalt CMO 007 14,086.160

12,273.360

700-70080  
 

26,359.5226,359.520

12,273.36

26,400.000

F A 

1.00000

0620 HMA (Gr SX) (75) (PG 64-22) Hot Mix Asphalt (Grading 
SX) (75) (PG 64-22)

1,198.240

529.930

403-34741  
 

270,458.611,728.170

82,934.05

1,728.170

TON 

156.50000

0635 Added Item (Dollar)/ Third Point Loading Force Account 84,495.500

0.000

900-00006  
 

84,495.5084,495.500

0.00

84,495.500

DOL 

1.00000

0640 Const Surveying (Hour) 12.000

0.000

625-00001  
 

1,800.0012.000

0.00

12.000

HOUR

150.00000

0650 Impact Atten 2.000

0.000

614-85001  
 

16,903.042.000

0.00

2.000

EACH

8,451.52000
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REF
NO.
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NO.
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CURRENT
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PREV QTY/
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QTY TO DATE
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PERIOD

14:03:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0655 Soil Reten Blanket (S-C)(BioD Cl 1) 1) Soil Retention 
Blanket (S-C) (Cl 1)

0.000

10,238.000

216-00201  
 

30,304.4810,238.000

30,304.48

10,238.000

SY  

2.96000

CAT 10,856,789.10531,495.3410,998,573.22CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0500 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

0.000

SY  

1.28000

0505 *Removal of Asphalt Mat (Planing) (Special) 592.060

-0.060

202-00246  
 

11,538.08592.000

-1.17

592.060

SY  

19.49000

0510 *Removal of Portions of Present Structure (Class 2) 27.400

-0.400

202-00453  
 

8,910.0027.000

-132.00

28.000

SY  

330.00000

0515 *Removal of Portions of Present Structure (Class 3) 2.500

0.500

202-00460  
 

4,395.003.000

732.50

3.000

SY  

1,465.00000

0520 *Removal of Portions of Present Structure 0.000

0.000

202-00503  
 

0.000.000

0.00

0.000

SY  

2,000.00000

0525 Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 0.000

0.000

403-34841  
 

0.000.000

0.00

0.000

TON 

156.50000

0530 *Waterproofing (Membrane) 727.560

0.440

515-00120  
 

17,472.00728.000

10.56

728.000

SY  

24.00000

0535 *Bridge Expansion Joint (Asphaltic Plug) 30.000

0.000

518-01001  
 

6,000.0030.000

0.00

30.000

LF  

200.00000

0540 *Sawing and Sealing Bridge Joint 632.000

426.000

518-03000  
 

28,037.001,058.000

11,289.00

1,058.000

LF  

26.50000
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0545 *Concrete (Patching) 3.630

4.370

601-06100  
 

20,936.008.000

11,436.29

8.000

CY  

2,617.00000

0550 *Galvanic Anodes 23.000

0.000

601-51005  
 

851.0023.000

0.00

23.000

EACH

37.00000

0555 *Reinforcing Steel 642.600

0.400

602-00000  
 

2,893.50643.000

1.80

643.000

LB  

4.50000

0560 *6x4 Foot Concrete Box Culvert (Precast) 0.000

0.000

603-70604  
 

0.000.000

0.00

0.000

LF  

1,086.39000

0565 *Bridge Rail Type 3 (Special) 0.000

75.000

606-10305  
 

16,500.0075.000

16,500.00

75.000

LF  

220.00000

0625 6x6 Ft CBC (Precast) 6x6 Foot Concrete Box Culvert 
(Precast)

48.000

0.000

603-70606  
 

62,016.0048.000

0.00

48.000

LF  

1,292.00000

0630 Conc CL D Concrete Class D 16.000

0.000

601-03000  
 

25,360.0016.000

0.00

16.000

CY  

1,585.00000

0645 HMA (Gr SX) (75) (PG 64-22) Hot Mix Asphalt (Grading 
SX) (75) (PG 64-22)

529.930

-529.930

403-34741  
 

0.000.000

0.00

530.000

TON 

0.00000

CAT 204,908.5839,836.98205,239.75CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0570 Field Office (Class 2) 1.000

0.000

620-00002  
 

37,730.001.000

0.00

1.000

EACH

37,730.00000

0575 Field Laboratory (Class 3) 1.000

0.000

620-00013  
 

32,175.001.000

0.00

1.000

EACH

32,175.00000
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0580 Sanitary Facility 2.000

0.000

620-00020  
 

5,830.002.000

0.00

2.000

EACH

2,915.00000

CAT 75,735.000.0075,735.00CURRENT AMT0400 $ $ $

$11,137,432.68571,332.32$11,279,547.97$CURRENT AMTPROJECT TOTAL


